
ID WBS Task Name Contact Resource
Initials

Duration

310 3.5.5.18 Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV 2 days

359 4.3.4.8 Forward user's job scheduler requirements to sites: D0Runjob changes GG PL,PM 5 days

42 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM 4 days

253 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM 2 days

46 2.7.2 Resolve how to add production paths in future: Document GG PM 10 days

262 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM 7 days

263 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 5 days

59 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 5 days

254 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
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DEV Add health alarm service install instructions or link to Fwd Node Inst
PL,PM Forward user's job scheduler r

PM Generalization of Job Types according to I/O Characteristics: internal testing
PM Samgrid_util product cut with queue node clean-up, etc.

PM
PM

PM,SS Deploy/observe tools for auto-c
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nstall instructions

r requirements to sites: D0Runjob changes

Resolve how to add production paths in future: Document

Clean up non-rotated log files (eg. Tomcat): Logrotate part B
PM Automation of all gridmap file management (including condor_schedd)

PM Start Prod at Stage 2: SamGrid notification=all bug fix

to-clean up of SamGrid job queue
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